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INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year:

WisDOT research program category: (1 Quarter 1 (Jan 1 — Mar 31)
] Policy research X Wisconsin Highway Research Program [] Quarter 2 (Apr 1 — Jun 30)
[ Other [ Pooled fund TPF# L] Quarter 3 (Jul 1 - Sep 30)

X Quarter 4 (Oct 1 — Dec 31)

Project title: Analysis of Trends/Correlations of Historical WisDOT Soil Lab Test Results Through Development of a Database

Project investigator: Mark S. Meyers Phone: 608-342-1542 E-mail: meyersm@uwplatt.edu

Administrative contact: Peg Lafky Phone: 608-266-3663 E-mail: Marguerite.Lafky@dot.wi.gov

WisDOT contact: Jeff Horsfall Phone: 608-243-5993 E-mail: jeffrey.horsfall@dot.wi.gov

WisDOT project ID: 0092-11-04 Other project ID: Project start date: 10/21/2010

Original end date: 10/21/2012 Current end date: 10/21/2012 Number of extensions: 0

Project schedule status:

X] On schedule ] On revised schedule [ Ahead of schedule ] Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$63,951.00 $2,557.04 $14,562.36 23% 30%

Project description:

The objectives of this project are to create an electronic database of WisDOT soil laboratory testing
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT
project related records by spatial location, which will facilitate the planning of geotechnical
explorations and provide geotechnical data for planning and design of transportation facilities and to
to analyze the data in the database for trends and correlations relating to location, soil type, soll
classification, geologic source, index properties, structural design values, etc., and to compare the
trends to typical published values for respective soil types.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Progress this quarter was minimal, consisting of provision the database. Data from 2000 through 2011 has been
scanned. We did not get out to the regions to start scanning that data. Data from 2002 to 2010 has been entered into the
database. The PI utilized much of his available time escorting our new Dean to our supporting firms; this occurred on the
days he would have travelled to the DOT Truax Office to scan data.

Anticipated work next quarter:

Our plan is to continue scanning Geotechnical data at the DOT Truax Office, continuing to enter data into the database,
perform Quality Assurance/Quality Control on the data already provisioned, and initiating scanning of Geotechncial Data
at the Regional Offices. While this is our plan, we have had a teaching academic staff person leave unexpectedly and the
Pl needs to teach 2 hours of Geotechnical Engineering Labs each day Monday through Thursday, which will limit the time
he can get to the Truax lab to scan. We will look into alternate methods to get the data scanned.



Circumstances affecting project or budget:

We have had a teaching academic staff person leave unexpectedly and the Pl needs to teach 2 hours of Geotechnical
Engineering Labs each day Monday through Thursday, which will limit the time he can get to the Truax lab to scan. We

will look into alternate methods to get the data

scanned.

At this time, we would like to request a 6-month no cost extension for this project. Please call to discuss.

Insert Gantt chart and other project documentation — attach additional pages if necessary
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UW-Platteville Schedule Update
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